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500 635.11 Mobilization 10d 10d 15APR13 * 26APR13
510 631.10 Field Office - Engineers 5d 5d 15APR13 19APR13
520 900.645 Traffic Control All-Inclusive 260d 159d 15APR13 14NOV13
530 652.20 Monitoring of EPSC Plan 260d 159d 15APR13 * 15NOV13
540 653.50 Barrier Fence 2d 2d 16APR13 17APR13
550 653.55 PDF Fence 2d 2d 15APR13 16APR13
560 649.515 Geotextile for Silt Fence - Woven Wire 2d 2d 16APR13 17APR13
570 653.40 Inlet Protection Device 2d 2d 18APR13 19APR13
580 Vehicle Tracking Pads 2d 2d 17APR13 18APR13
590 529.20 Partial Removal of Structure 2d 2d 18APR13 19APR13
600 621.80 Removal and Disposal of Guardrail 1d 1d 18APR13 18APR13
610 675.50 Removing Signs 1d 1d 19APR13 * 19APR13
620 204.25 Structure Excavation - Abutment #2 3d 3d 22APR13 24APR13
630 900.640 SP Pre Exc. of Int. Abut. Piles - Earth 8d 8d 25APR13 06MAY13
640 900.640 SP Pre Exc. of Int. Abut. Piles - Rock 8d 8d 25APR13 06MAY13
650 631.16 Testing Equipment - Concrete 1d 1d 07MAY13 07MAY13
660 501.34 Conc. High Perf. Class B - Abut #2 13d 13d 07MAY13 23MAY13
670 Form - Abutment #2 6d 6d 07MAY13 14MAY13
680 507.11 Reinforcing Steel - Level 1 - Abutment #2 2d 2d 09MAY13 10MAY13
690 Pour - Abutment #2 1d 1d 15MAY13 15MAY13
700 Cure - Abutment #2 7d 7d 16MAY13 22MAY13
710 Strip Forms - Abutment #2 1d 1d 23MAY13 23MAY13
720 204.30 Granular Backfill for Struct. - Abut. #2 2d 2d 24MAY13 * 28MAY13
730 649.31 Geotextile Under Stone Fill 1d 1d 29MAY13 * 29MAY13
740 613.13 Finish Stone Fill in Front of Abut #2 1d 1d 29MAY13 29MAY13
750 Install Sheet Piling - Sta. 211+61 LT to 212+25 4d 4d 29MAY13 * 03JUN13
760 203.27 Unclassified Channel Excavation 8d 8d 30APR13 09MAY13
765 649.31 Geotextile Under Stone Fill 8d 8d 30APR13 * 09MAY13
770 613.13 St Fill Type IV - Abut 2 9+00 RT to 10+75 8d 8d 30APR13 09MAY13
780 651.40 Grubbing Material - Sta. 9+00 RT to 10+30 2d 2d 10MAY13 13MAY13
790 651.15 Seed 1d 1d 14MAY13 * 14MAY13
800 651.18 Fertilizer 1d 1d 14MAY13 14MAY13
810 651.20 Agricultural Limestone 1d 1d 14MAY13 14MAY13
820 651.25 Hay Mulch 1d 1d 14MAY13 14MAY13
830 653.20 Temporary Erosion Matting 1d 1d 14MAY13 14MAY13
835 201.10 Clearing & Grubbing 5d 5d 14MAY13 20MAY13
840 Install Sheet Pile Between Temp Detour and WW1 3d 3d 22APR13 24APR13
850 630.15 Flaggers 3d 3d 22APR13 24APR13
860 204.25 Structure Excavation - Abutment #1 3d 3d 25APR13 29APR13
870 Remove Existing 4'x4' Drop Inlet Sta. 212+61 RT 1d 1d 30APR13 * 30APR13
890 604.18 Pre. Reinf. Conc. DI w/ CI Grate 1d 1d 30APR13 * 30APR13
900 204.25 Structure Excavation -  Sta. 212+62 RT 1d 1d 30APR13 * 30APR13
910 204.30 Granular Backfill for Structures - DI 1d 1d 30APR13 30APR13
920 630.15 Flaggers 2d 2d 01MAY13 * 02MAY13
930 204.20 Trench Excavation of Earth 2d 2d 01MAY13 * 02MAY13
940 204.30 Granular Backfill for Structures - Pipe 2d 2d 01MAY13 * 02MAY13
950 601.0920 24" CPEP 2d 2d 01MAY13 02MAY13
970 504.10 Furnishing Equip. for Pile Driving 7d 7d 30APR13 08MAY13
980 505.165 Steel Piling, HP 12x84 7d 7d 30APR13 08MAY13
990 505.45 Dynamic Pile Load Test 1d 1d 09MAY13 09MAY13
1000 501.34 Conc. High Perf. Class B - Abut. #1 12d 12d 16MAY13 03JUN13

635.11 Mobilization
631.10 Field Office - Engineers

653.50 Barrier Fence
653.55 PDF Fence
649.515 Geotextile for Silt Fence - Woven Wire

653.40 Inlet Protection Device
Vehicle Tracking Pads
529.20 Partial Removal of Structure

621.80 Removal and Disposal of Guardrail
675.50 Removing Signs

204.25 Structure Excavation - Abutment #2
900.640 SP Pre Exc. of Int. Abut. Piles - Earth
900.640 SP Pre Exc. of Int. Abut. Piles - Rock
631.16 Testing Equipment - Concrete

501.34 Conc. High Perf. Class B - Abut #2
Form - Abutment #2

507.11 Reinforcing Steel - Level 1 - Abutment #2
Pour - Abutment #2

Cure - Abutment #2
Strip Forms - Abutment #2

204.30 Granular Backfill for Struct. - Abut. #2
649.31 Geotextile Under Stone Fill
613.13 Finish Stone Fill in Front of Abut #2

Install Sheet Piling - Sta. 211+61 LT to 212+25
203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 St Fill Type IV - Abut 2 9+00 RT to 10+75

651.40 Grubbing Material - Sta. 9+00 RT to 10+30
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporary Erosion Matting

201.10 Clearing & Grubbing
Install Sheet Pile Between Temp Detour and WW1
630.15 Flaggers

204.25 Structure Excavation - Abutment #1
Remove Existing 4'x4' Drop Inlet Sta. 212+61 RT
604.18 Pre. Reinf. Conc. DI w/ CI Grate
204.25 Structure Excavation -  Sta. 212+62 RT
204.30 Granular Backfill for Structures - DI

630.15 Flaggers
204.20 Trench Excavation of Earth
204.30 Granular Backfill for Structures - Pipe
601.0920 24" CPEP

504.10 Furnishing Equip. for Pile Driving
505.165 Steel Piling, HP 12x84
505.45 Dynamic Pile Load Test

501.34 Conc. High Perf. Class B - Abut. #1
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900.645 Traffic Control All-Inclusive
652.20 Monitoring of EPSC Plan
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1010 Form - Abutment #1 6d 6d 16MAY13 23MAY13
1020 507.11 Reinforcing Steel - Level 1 - Abutment #1 2d 2d 20MAY13 21MAY13
1030 Pour - Abutment #1 1d 1d 24MAY13 24MAY13
1040 Cure - Abutment #1 7d 7d 25MAY13 31MAY13
1050 Strip Forms - Abutment #1 1d 1d 03JUN13 * 03JUN13
1060 Install/Grout Pre-cast WW #1 2d 2d 04JUN13 05JUN13
1070 204.30 Granular Backfill for Struct. - Abut. #1 2d 2d 04JUN13 05JUN13
1080 649.31 Geotextile Under Stone Fill 1d 1d 06JUN13 * 06JUN13
1085 Finish Stone Fill in Front of Abut #1 1d 1d 06JUN13 06JUN13
1090 203.27 Unclassified Channel Excavation 8d 8d 10MAY13 * 21MAY13
1100 649.31 Geotextile Under Stone Fill 8d 8d 10MAY13 21MAY13
1110 613.13 St Fill Type IV - Abut 1 8+26 LT to 10+75 8d 8d 10MAY13 21MAY13
1120 651.40 Grubbing Material - Sta. 8+26 LT to 10+31 3d 3d 17MAY13 21MAY13
1130 651.15 Seed 1d 1d 22MAY13 * 22MAY13
1140 651.18 Fertilizer 1d 1d 22MAY13 22MAY13
1150 651.20 Agricultural Limestone 1d 1d 22MAY13 22MAY13
1160 651.25 Hay Mulch 1d 1d 22MAY13 22MAY13
1170 653.20 Temporary Erosion Matting 2d 2d 22MAY13 23MAY13
1190 203.27 Unclassified Channel Excavation 4d 4d 22MAY13 * 28MAY13
1195 649.31 Geotextile for Stone Fill 4d 4d 22MAY13 * 28MAY13
1200 613.13 Stone Fill Type IV Sta. 11+25 RT to 12+25 4d 4d 22MAY13 * 28MAY13
1210 651.40 Grubbing Material 2d 2d 29MAY13 30MAY13
1220 651.15 Seed 1d 1d 31MAY13 31MAY13
1230 651.18 Fertilizer 1d 1d 31MAY13 31MAY13
1240 651.20 Agricultural Limestone 1d 1d 31MAY13 31MAY13
1250 651.25 Hay Mulch 1d 1d 31MAY13 31MAY13
1260 653.20 Temporay Erosion Matting 1d 1d 31MAY13 31MAY13
1300 Install Dry Hydrant for Fire Department 2d 2d 24MAY13 * 28MAY13
1301 Construct 20' Drive for Dry Hydrant Access 2d 2d 03JUN13 * 04JUN13
1302 203.15 Common Excavation - Fire Drive 1d 1d 03JUN13 03JUN13
1303 401.10 Aggregate Surface Course 1d 1d 04JUN13 04JUN13
1305 531.17 Bearing Device Assembly 1d 1d 07JUN13 07JUN13
1306 506.56 Structural Steel, Curved Plate Girder 5d 5d 10JUN13 14JUN13
1307 501.33 Concrete, High Performance Class A 27d 27d 17JUN13 25JUL13
1308 501.33 Form - Deck 15d 15d 17JUN13 09JUL13
1309 508.15 Shear Connectors (2216 - 7/8" x 7") 1d 1d 24JUN13 24JUN13
1310 507.12 Reinforcing Steel, Level II 3d 3d 25JUN13 27JUN13
1320 501.33 Pour - Deck 1d 1d 10JUL13 10JUL13
1330 501.33 Cure - Deck 10d 10d 11JUL13 20JUL13
1340 501.33  Strip - Backwalls & Wing Walls 4d 4d 22JUL13 25JUL13
1350 501.33 Form - Sidewalk - Bridge 2d 2d 12JUL13 15JUL13
1360 507.12 Reinforcing Steel - Level 1 - Sidewalk 2d 2d 12JUL13 15JUL13
1370 501.33 Pour - Sidewalk 1d 1d 16JUL13 16JUL13
1380 501.33 Cure - Sidewalk 10d 10d 17JUL13 26JUL13
1390 501.33 Form - Bridge Rail Parapets 5d 5d 17JUL13 23JUL13
1400 507.12 Reinforcing Steel, Level II - Bridge Rail 2d 2d 19JUL13 22JUL13
1410 501.33 Pour - Bridge Rail Parapets 1d 1d 24JUL13 24JUL13
1420 501.33 Cure - Bridge Rail Parapets 10d 10d 25JUL13 03AUG13
1430 501.33 Strip - Bridge Rail Parapets 1d 1d 05AUG13 05AUG13
1440 501.33 Form - Bridge Rail 5d 5d 25JUL13 31JUL13
1445 507.12 Reinforcing - Bridge Rail 2d 2d 26JUL13 29JUL13

Form - Abutment #1
507.11 Reinforcing Steel - Level 1 - Abutment #1

Pour - Abutment #1
Cure - Abutment #1

Strip Forms - Abutment #1
Install/Grout Pre-cast WW #1
204.30 Granular Backfill for Struct. - Abut. #1
649.31 Geotextile Under Stone Fill
Finish Stone Fill in Front of Abut #1

203.27 Unclassified Channel Excavation
649.31 Geotextile Under Stone Fill
613.13 St Fill Type IV - Abut 1 8+26 LT to 10+75
651.40 Grubbing Material - Sta. 8+26 LT to 10+31
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporary Erosion Matting

203.27 Unclassified Channel Excavation
649.31 Geotextile for Stone Fill
613.13 Stone Fill Type IV Sta. 11+25 RT to 12+25

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

Install Dry Hydrant for Fire Department
Construct 20' Drive for Dry Hydrant Access

203.15 Common Excavation - Fire Drive
401.10 Aggregate Surface Course

531.17 Bearing Device Assembly
506.56 Structural Steel, Curved Plate Girder

501.33 Concrete, High Performance Class A
501.33 Form - Deck

508.15 Shear Connectors (2216 - 7/8" x 7")
507.12 Reinforcing Steel, Level II

501.33 Pour - Deck
501.33 Cure - Deck

501.33  Strip - Backwalls & Wing Walls
501.33 Form - Sidewalk - Bridge
507.12 Reinforcing Steel - Level 1 - Sidewalk
501.33 Pour - Sidewalk

501.33 Cure - Sidewalk
501.33 Form - Bridge Rail Parapets

507.12 Reinforcing Steel, Level II - Bridge Rail
501.33 Pour - Bridge Rail Parapets

501.33 Cure - Bridge Rail Parapets
501.33 Strip - Bridge Rail Parapets

501.33 Form - Bridge Rail
507.12 Reinforcing - Bridge Rail
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1450 501.33 Pour - Bridge Rail 1d 1d 01AUG13 01AUG13
1460 501.33 Cure - Bridge Rail 10d 10d 02AUG13 11AUG13
1465 525.45 Br. Railing Galv. Steel Tube/Conc. Comb. 2d 2d 05AUG13 * 06AUG13
1470 501.33 Strip - Bridge Rail 1d 1d 12AUG13 * 12AUG13
1471 501.33 Strip - Deck Forms, Overhangs, etc. 5d 5d 13AUG13 * 19AUG13
1472 514.10 Water Repellent -Silane 2d 2d 15AUG13 * 16AUG13
1480 301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 1 2d 2d 26JUL13 * 29JUL13
1481 501.34  Form - Approach Slab #1 1d 1d 30JUL13 30JUL13
1482 Reinforcing - Approach Slab #1 1d 1d 30JUL13 30JUL13
1483 Pour - Approach Slab #1 1d 1d 31JUL13 31JUL13
1484 Cure - Approach Slab #1 7d 7d 01AUG13 07AUG13
1485 Strip - Approach Slab #1 1d 1d 08AUG13 08AUG13
1490 301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 2 2d 2d 30JUL13 * 31JUL13
1491 501.34 Form Approach Slab #2 1d 1d 01AUG13 01AUG13
1500 Reinforcing - Approach Slab #2 1d 1d 01AUG13 01AUG13
1510 Pour - Approach Slab #2 1d 1d 02AUG13 02AUG13
1520 Cure - Approach Slab #2 7d 7d 03AUG13 09AUG13
1530 Strip - Approach Slab #2 1d 1d 12AUG13 12AUG13
1540 609.15 Dust and Ice Control with  Calc. Chloride 25d4h 25d4h 11JUL13 * 15AUG13
1620 203.15 Common Exc. - Sta. 209+25 to Sta. 210+10 4d 4d 11JUL13 * 16JUL13
1621 630.15 Flaggers 4d 4d 11JUL13 16JUL13
1622 203.31 Sand Borrow 4d 4d 11JUL13 * 16JUL13
1623 301.35 Subbase of Dense Graded Cr. Stone 4d 4d 11JUL13 * 16JUL13
1630 203.15 Common Exc. - Sta. 211+81 to Sta. 214+50 6d 6d 17JUL13 * 24JUL13
1631 630.15 Flaggers 6d 6d 17JUL13 24JUL13
1632 203.31 Sand Borrow 6d 6d 17JUL13 * 24JUL13
1633 301.35 Subbase of Dense Graded Cr. Stone 6d 6d 17JUL13 * 24JUL13
1635 630.15 Flaggers 2d 2d 08AUG13 * 09AUG13
1636 Fine Grade for Pavement 1d 1d 08AUG13 * 08AUG13
1640 210.10 Cold Planing Bituminous Pavement 1d 1d 08AUG13 * 08AUG13
1649 631.17 Testing Equipment Bituminous 1d 1d 09AUG13 * 09AUG13
1650 900.680 SP Bit. Conc. Pavt. - Base Course 1d 1d 09AUG13 09AUG13
1670 630.15 Flaggers 3d6h 3d6h 12AUG13 * 15AUG13
1671 Fine Grade for Pavement 1d 1d 12AUG13 * 13AUG13
1672 210.10 Cold Planing Bituminous Pavement 1d 1d 12AUG13 * 13AUG13
1673 631.17 Testing Equipment Bituminous 1d 1d 13AUG13 * 14AUG13
1674 900.680 SP Bit. Conc. Pavt. - Base Course 2d 2d 13AUG13 15AUG13
1675 900.620 SP Guardrail Appr. Section to Conc. Comb 2d 2d 15AUG13 * 19AUG13
1676 621.30 Box Beam Guardrail 2d 2d 16AUG13 * 20AUG13
1677 621.51 Manufactured Terminal Section, Tangent 2d 2d 16AUG13 20AUG13
1678 604.40 Changing Elevation of DI's, CB's or MH's 1d 1d 15AUG13 * 16AUG13
1680 Prep for Sidewalk Sta. 208+75 to 210+29.50 2d 2d 20AUG13 * 22AUG13
1690 616.28 Cast-in-Place Concrete Curb Type B 4d 4d 21AUG13 * 27AUG13
1700 618.10 Portland Cement Sidewalk, 5 Inch 4d 4d 21AUG13 27AUG13
1710 Prep for Sidewalk Sta. 211+62.60 to 211+87 RT 1d 1d 22AUG13 * 23AUG13
1720 616.28 Cast-in-Place Concrete Curb Type B 2d 2d 27AUG13 * 29AUG13
1730 618.10 Portland Cement Sidewalk, 5 Inch 2d 2d 27AUG13 29AUG13
1740 618.30 Detectable Warning Surface 1d 1d 28AUG13 * 29AUG13
1750 519.20 Sheet Membrane Waterproofing, Torch 1d 1d 29AUG13 30AUG13
1760 900.680 SP Bit. Conc. Pavt. - 1 1/2" Bind Course 1d 1d 30AUG13 03SEP13
1765 900.680 SP Bit Conc Pavt - 1 1/2" Wearing Course 1d 1d 03SEP13 * 04SEP13
1770 646.20 4 Inch White Line 1d 1d 04SEP13 * 05SEP13

501.33 Pour - Bridge Rail
501.33 Cure - Bridge Rail

525.45 Br. Railing Galv. Steel Tube/Conc. Comb.
501.33 Strip - Bridge Rail

501.33 Strip - Deck Forms, Overhangs, etc.
514.10 Water Repellent -Silane

301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 1
501.34  Form - Approach Slab #1
Reinforcing - Approach Slab #1
Pour - Approach Slab #1

Cure - Approach Slab #1
Strip - Approach Slab #1

301.35 Sub. of Dense Gr. Cr. Stone - App. Slab 2
501.34 Form Approach Slab #2
Reinforcing - Approach Slab #2
Pour - Approach Slab #2

Cure - Approach Slab #2
Strip - Approach Slab #2

609.15 Dust and Ice Control with  Calc. Chloride
203.15 Common Exc. - Sta. 209+25 to Sta. 210+10
630.15 Flaggers
203.31 Sand Borrow
301.35 Subbase of Dense Graded Cr. Stone

203.15 Common Exc. - Sta. 211+81 to Sta. 214+50
630.15 Flaggers
203.31 Sand Borrow
301.35 Subbase of Dense Graded Cr. Stone

630.15 Flaggers
Fine Grade for Pavement
210.10 Cold Planing Bituminous Pavement
631.17 Testing Equipment Bituminous
900.680 SP Bit. Conc. Pavt. - Base Course

630.15 Flaggers
Fine Grade for Pavement
210.10 Cold Planing Bituminous Pavement
631.17 Testing Equipment Bituminous
900.680 SP Bit. Conc. Pavt. - Base Course

900.620 SP Guardrail Appr. Section to Conc. Comb
621.30 Box Beam Guardrail
621.51 Manufactured Terminal Section, Tangent

604.40 Changing Elevation of DI's, CB's or MH's
Prep for Sidewalk Sta. 208+75 to 210+29.50

616.28 Cast-in-Place Concrete Curb Type B
618.10 Portland Cement Sidewalk, 5 Inch

Prep for Sidewalk Sta. 211+62.60 to 211+87 RT
616.28 Cast-in-Place Concrete Curb Type B
618.10 Portland Cement Sidewalk, 5 Inch
618.30 Detectable Warning Surface
519.20 Sheet Membrane Waterproofing, Torch Appl.

900.680 SP Bit. Conc. Pavt. - 1 1/2" Bind Course
900.680 SP Bit Conc Pavt - 1 1/2" Wearing Course
646.20 4 Inch White Line
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1771 646.21 4 Inch Yellow Line 1d 1d 04SEP13 05SEP13
1772 24 Inch Stop Bar 1d 1d 04SEP13 05SEP13
1773 675.20 Traffic Signs Type A - Partial 1d 1d 04SEP13 05SEP13
1774 675.341Square Tube Sign Post & Anchor - Partial 1d 1d 04SEP13 05SEP13
1780 401.10 Aggregate Surface Course - Main Line 1d 1d 04SEP13 * 05SEP13
1790 Open New Bridge to Traffic 1d 1d 05SEP13 06SEP13
1795 Utility Relocation 28d 28d 06SEP13 * 09OCT13
1800 501.34 Concrete High Perf. Class B - WW1 Top 1d 1d 06SEP13 * 07SEP13
1810 507.11 Reinforcing Level 1 - WW1 Top 1d 1d 06SEP13 07SEP13
1820 501.34 Pour - WW1 Top 1d 1d 07SEP13 09SEP13
1830 501.34 Cure - WW1 Top 1d 1d 09SEP13 10SEP13
1840 501.34 Strip - WW1 Top 1d 1d 10SEP13 11SEP13
1850 900.645 SP Removal of Temporary Bridge 7d 7d 06SEP13 * 14SEP13
1860 Remove Temp Bridge Deck Panels 1d 1d 06SEP13 * 07SEP13
1870 Remove Temp Detour Guardrail 1d 1d 06SEP13 07SEP13
1880 Remove North Detour - Prep Bridge for De-Launch 2d 2d 06SEP13 09SEP13
1890 De-Launch Temporary Bridge 1d 1d 09SEP13 10SEP13
1900 Disassemble Temporary Bridge & Stack 2d 2d 10SEP13 12SEP13
1910 Load & Haul Bridge Parts to VTRANS Spfld VT 2d 2d 12SEP13 14SEP13
1920 Remove Temp Detour - South End 2d 2d 10SEP13 * 12SEP13
1940 649.61 Geotextile for Filter Curtain 1d 1d 11SEP13 * 12SEP13
1950 203.27 Unclassified Channel Excavation 2d 2d 12SEP13 14SEP13
1960 613.13 Stone Fill Type IV Sta. 10+75 LT to 11+55 2d 2d 12SEP13 14SEP13
1970 651.40 Grubbing Material 1d 1d 14SEP13 16SEP13
1980 651.15 Seed 1d 1d 16SEP13 17SEP13
1990 651.18 Fertilizer 1d 1d 16SEP13 17SEP13
2000 651.20 Agricultural Limestone 1d 1d 16SEP13 17SEP13
2010 651.25 Hay Mulch 1d 1d 16SEP13 17SEP13
2020 653.20 Temporay Erosion Matting 1d 1d 17SEP13 18SEP13
2030 651.35 Topsoil - Sta. 209+25 LT to 210+30 LT 1d 1d 16SEP13 * 17SEP13
2040 651.15 Seed 1d 1d 17SEP13 18SEP13
2050 651.18 Fertilizer 1d 1d 17SEP13 18SEP13
2060 651.20 Agricultural Limestone 1d 1d 17SEP13 18SEP13
2070 651.25 Hay Mulch 1d 1d 17SEP13 18SEP13
2080 653.20 Temporay Erosion Matting 1d 1d 18SEP13 19SEP13
2085 Build Temporary Access to Fire Station 2d 2d 06SEP13 * 09SEP13
2090 540.10 Pre. Conc. Structure -16'-0"x8'-0"x85'-0" 20d7h 20d7h 12SEP13 * 07OCT13
2110 204.25 Structure Excavation - Box Culvert 5d 5d 12SEP13 18SEP13
2120 Set Prec. Conc. Box Sect.  - Sta. 50+56 to 51+00 2d 2d 18SEP13 20SEP13
2125 Set WW #1 and WW #2 Partial 2d 2d 18SEP13 20SEP13
2130 Set Prec. Conc. Box Sect.  - Sta. 51+00 to 51+40 2d 2d 09OCT13 * 11OCT13
2135 Set WW #3 & WW #4 2d 2d 09OCT13 * 11OCT13
2136 204.30 Gran. Back for Struct Sta 50+56 to 51+00 3d 3d 20SEP13 * 24SEP13
2140 204.30 Gran. Backfill for Structures 5d 5d 11OCT13 17OCT13
2145 613.12 Stone Fill Type III 5d 5d 11OCT13 * 17OCT13
2150 Form - Remainder of WW #2 4d 4d 20SEP13 * 25SEP13
2160 Tie Reinforcing - Level 1 1d 1d 21SEP13 23SEP13
2170 Pour - Remainder of WW #2 1d 1d 25SEP13 26SEP13
2180 Cure - WW #2 7d 7d 26SEP13 03OCT13
2190 Strip Forms - WW#2 1d 1d 03OCT13 04OCT13
2200 204.30 Gran. Backfill for Struct. - Finish 2d 2d 04OCT13 07OCT13

646.21 4 Inch Yellow Line
24 Inch Stop Bar
675.20 Traffic Signs Type A - Partial
675.341Square Tube Sign Post & Anchor - Partial
401.10 Aggregate Surface Course - Main Line
Open New Bridge to Traffic

Utility Relocation
501.34 Concrete High Perf. Class B - WW1 Top
507.11 Reinforcing Level 1 - WW1 Top

501.34 Pour - WW1 Top
501.34 Cure - WW1 Top
501.34 Strip - WW1 Top

900.645 SP Removal of Temporary Bridge
Remove Temp Bridge Deck Panels
Remove Temp Detour Guardrail

Remove North Detour - Prep Bridge for De-Launch
De-Launch Temporary Bridge

Disassemble Temporary Bridge & Stack
Load & Haul Bridge Parts to VTRANS Spfld VT

Remove Temp Detour - South End
649.61 Geotextile for Filter Curtain

203.27 Unclassified Channel Excavation
613.13 Stone Fill Type IV Sta. 10+75 LT to 11+

651.40 Grubbing Material
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

651.35 Topsoil - Sta. 209+25 LT to 210+30
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

Build Temporary Access to Fire Station
540.10 Pre. Conc. St

204.25 Structure Excavation - Box Culvert
Set Prec. Conc. Box Sect.  - Sta. 50+56
Set WW #1 and WW #2 Partial

Set Prec. Conc. 
Set WW #3 & W

204.30 Gran. Back for Struct Sta 50
204.30 Gr
613.12 St

Form - Remainder of WW #2
Tie Reinforcing - Level 1

Pour - Remainder of WW #2
Cure - WW #2
Strip Forms - WW#2

204.30 Gran. Backfil
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T

+55

0 LT

tructure -16'-0"x8'-0"x85'-0"
t

6 to 51+00

Box Sect.  - Sta. 51+00 to 51+40
WW #4

0+56 to 51+00
ran. Backfill for Structures
tone Fill Type III

l for Struct. - Finish
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Act
ID Description Orig

Dur
Rem
Dur

Early
Start

Early
Finish 15

APR
2013

22
MAY

29
JUN

06
JUL

13
AUG

20
SEP

27
OCT

03 10 17 24 01 08 15 22 29 05 12 19 26 02 09 16 23 30 07 14 21

2210 203.27 Unclassified Channel Excavation 2d 2d 04OCT13 * 07OCT13
2220 649.31 Geotextile Under Stone Fill 2d 2d 04OCT13 07OCT13
2230 613.13 St. Fill Type IV - Sta. 10+75 RT to 11+25 2d 2d 04OCT13 07OCT13
2260 203.27 Uncl. Channel Exc. Sta. 51+41 to 53+00 4d 4d 11OCT13 * 16OCT13
2370 613.12 Stone Fill Type III Sta. 51+41 to 53+00 4d 4d 11OCT13 * 16OCT13
2375 541.45 Controlled Density Flowable Fill 2d 2d 16OCT13 * 18OCT13
2376 631.11 Stone Fill Type II - WW #4 1d 1d 18OCT13 * 19OCT13
2380 301.35 Sub. of Dense Gr. Cr. Stone - Fire Drive 3d 3d 19OCT13 * 23OCT13
2385 Finish Dry Hydrant Access 2d 2d 19OCT13 * 22OCT13
2390 Fine Grade for Pavement 1d 1d 23OCT13 24OCT13
2400 900.680 SP Bit. Conc. Pavement - Fire Drive 1d 1d 24OCT13 25OCT13
2410 900.620 SP Guardrail Appr. Section WW #3 1d 1d 25OCT13 26OCT13
2420 621.30 Box Beam Guardrail - Fire Drive 2d 2d 25OCT13 28OCT13
2430 675.20 Traffic Signs, Type A 1d 1d 26OCT13 * 28OCT13
2440 Square Tube Sign Post and Anchor 1d 1d 26OCT13 28OCT13
2460 651.35 Topsoil - Fire Drive 2d 2d 28OCT13 * 30OCT13
2470 651.15 Seed 1d 1d 30OCT13 31OCT13
2480 651.18 Fertilizer 1d 1d 30OCT13 31OCT13
2490 651.20 Agricultural Limestone 1d 1d 30OCT13 31OCT13
2500 651.25 Hay Mulch 1d 1d 30OCT13 31OCT13
2510 653.20 Temporay Erosion Matting 1d 1d 31OCT13 01NOV13
2520 Miscellaneous Work & Cleanup 4d 4d 31OCT13 * 05NOV13
2530 Winter Shut Down 1d 1d 05NOV13 * 06NOV13

203.27 Unclassified C
649.31 Geotextile Un
613.13 St. Fill Type I

203.27 Unc
613.12 Sto

541.45 C
631.11 

301
Finis

Fi
9
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Channel Excavation
nder Stone Fill
V - Sta. 10+75 RT to 11+25
cl. Channel Exc. Sta. 51+41 to 53+00

one Fill Type III Sta. 51+41 to 53+00
Controlled Density Flowable Fill
Stone Fill Type II - WW #4

1.35 Sub. of Dense Gr. Cr. Stone - Fire Drive
sh Dry Hydrant Access
ne Grade for Pavement

900.680 SP Bit. Conc. Pavement - Fire Drive
900.620 SP Guardrail Appr. Section WW #3

621.30 Box Beam Guardrail - Fire Drive
675.20 Traffic Signs, Type A
Square Tube Sign Post and Anchor

651.35 Topsoil - Fire Drive
651.15 Seed
651.18 Fertilizer
651.20 Agricultural Limestone
651.25 Hay Mulch
653.20 Temporay Erosion Matting

Miscellaneous Work & Cleanup
Winter Shut Down
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